LONG-TERM PAVEMENT PERFORMANCE
PROGRAM DIRECTIVE
For the Technical Direction of the LTPP Program ﬁ

Program Area: Information Management System

Directive Number: IMS-15 (Supersedes Directive IMS-13)

Date: February 23, 1994

Subject: Revised Schedule of Data Transfer to TRB

Attached is the revised schedule for the transfer of all the
avai |l able GPS and SPS data fromthe regional LTPP offices to the
NIMS at TRB in preparation for the sixth I M public data rel ease.

The regional offices are responsible for using the extra tinme for
execution of the QA QC checks and for providing the necessary
corrections and comments before sending the data to the NI MS.

The data transfers begin on March 7, and end on June 20,

spreadi ng the uploads over a three and a half nonth period. The
target date for the conpletion of the sixth data rel ease at the
NIMS is first week in Septenber.

The data nodul es or tables specified in this schedul e have to be
forwarded via express mail for next day norning delivery, by
gi ven Monday, to arrive at TRB by the foll owi ng Tuesday.

Pl ease check with Penny Passi koff, the I M5 Adm nistrator, for any
details of the data transfers, before the deadline.

Approving Ofici al
Paul Teng, Chief LTPP Division



LTPP IMS DIRECTIVE 15
IMS DATA TRANSFER SCHEDULE
SIXTH LTPP DATA RELEASE

COMPLETE COMPLETE QA DATA IN NIMS

DATA MODULE DATA ENTRY TRANSFER TO NIMS
Final Changes - 3/1/94 3/10/94
to Experiment_Section
to PCS/LAW
Profile (GPS & SPS) 3/7/94 3/7/94 3/21/94
Inventory (GPS), Traffic 3/14/94 3/21/94 3/28/94
FWD (GPS & SPS) 3/28/94 3/28/94 4/11/94
Testing, L0S, 4/11/94 4/25/94 5/9/94
Experiment_Section

(GPS)
Distress, Friction, 5/2/94 5/9/94 5/23/94
Rehabilitation,
Rut, Maintenance

(GPS)
Inventory, Testing, 5/23/94 6/6/94 6/20/94
Experiment_Section

(SPS)
All other SPS 6/6/94 6/20/94 7/5/94

Other Instructions:

o All data transfers to NIMS are to be made for NEXT DAY MORNING DELIVERY.
o Tables LO0S and Experiment_Section for GPS are to be frozen from 4/25/94 to 5/9/94.
o Tables LO0S and Experiment_Section for SPS are to be frozen from 6/6/94 to 6/20/94.
o Freeze Profile data entry/change for GPS and SPS from 3/7/94 until further notice.

0 Freeze FWD data entry/change for GPS and SPS from 3/28/94 until further notice.



